Meeting Pavilion – Groundwork + building project

In attendance Mayor Paddy Donnellan, Deputy Mayor Mrs Ruth Sharples, Cllrs Richard Johnson, John Ranshaw, Mr Mary Walker, Kevin Moorhouse.

Liz Ash & Martin Ely – Groundwork Lincolnshire Chris Shinn – Pavilion caretaker Mark Humphreys – East Lindsey District Council Rebecca Wakefield – RAF

Cllr Mrs R Sharples gave a brief outline of the last meeting bring all up to date, Groundwork Lincolnshire have been formally engaged to work on the next stage of the project.

Liz Ash, is to project manage the works along side Martin Ely who will also be working towards completion of the works.

- 1. Putting together a timeline plan for the project
- 2. Hoping to use the RAF funds if available for match funding
- 3. Which aspects are to be done first

After discussion it was decided that the building work needs to be completed before the road and car parking, as increased traffic would no doubt destroy the new surfacing.

Council to put in planning application for the MUGA (multi use games area, and any other aspects that need planning permission) ground work to draw up plan – MUGA to include markings for Hockey/football & tennis courts, this application will include the flood lighting of the area plus fencing and possibly a youth shelter facility.

Rebecca Wakefield – we have missed the time slot for the funding mentioned at the last meeting but there are other options, a list of necessary requirements was given to Council, East Lindsey rep. and Groundwork, these requirements include letters of support, copies of Council Standing orders, public liability insurance etc all to enable a funding bid to be placed. Three quotes for the MUGA from independent companies will be required.

Rebecca suggested that she may be able to get some work done on the plans, at the least

Rebecca suggested that she may be able to get some work done on the plans, at the least photocopying the plans for distribution to builders, if this is not possible -

Clerk to contact Ray Cartwright to move the plans forward; to enable the plans to be put out to tender to builders for detailed costings.

Martin Ely felt that Sport England, Football foundation would be a possible route for funding for the building works.